
ID Task Name
1 Develop ULDB Control Center

2 Gather requirements.

7 Develop and document operations concept.

8 Evaluate off the shelf tools.

9 Develop and document preliminary design.

10 PRELIMINARY DESIGN REVIEW

11 Define ULDB specific changes required to ITOS.

12 Develop list of hardware and software to be purchased.

13 Procure system components.

14 Ensure ISO 9001 compliance of subsystem development effort.

15 Accept system components.

16 Set up up systems locally for testing and development.

17 Develop prototype ULDB TIGER configuration.

18 Develop critical design document.

19 SUPPORT SYSTEM CDR PEER REVIEWS COMPLETE

20 Enhance ITOS to include ULDB specific functionality.

21 Develop integration and test plan.

22 Integrate and test.

23 Install systems at OCC and conduct training.

24 FULL SCALE ENGINEERING FLIGHT

25 Support ULDB as required.

26 TIGER INTEGRATION & TEST AT WFF
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27 TIGER FIELD INTEGRATION

28 TIGER LAUNCH
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